



Wax Museum Repairs

New Orleans, LA

Estimate Date: 5/4/2022

Duration (Months): 5

	DESCRIPTION	MATERIAL w.o. Tax	LABOR BARE	SUB COST	BARE COST
1	DIVISION 1 - GENERAL REQUIREMENTS	53,834	91,578	240,305	385,717
2	DIVISION 2 - EXISTING CONDITIONS			71,360	71,360
3	DIVISION 3 - CONCRETE				0
17	DIVISION 4 - MASONRY			298,640	298,640
18	DIVISION 5 - METALS			12,940	12,940
19	DIVISION 6 - WOOD, PLASTICS, & COMPOSITES	10,654	8,400		19,054
20	DIVISION 7 - THERMAL & MOISTURE PROTECT.	2,855		46,850	49,705
21	DIVISION 8 - OPENINGS		75		75
22	DIVISION 9 - FINISHES			643,971	643,971
23	DIVISION 10 - SPECIALTIES				0
24	DIVISION 11 - EQUIPMENT				0
25	DIVISION 12 - FURNISHINGS				0
26	DIVISION 13 - SPECIAL CONSTRUCTION		23,400	2,000	25,400
27	DIVISION 14 - CONVEYING EQUIPMENT			18,752	18,752
28	DIVISION 21 - FIRE SUPPRESSION			2,500	2,500
29	DIVISION 22 - PLUMBING		4,200	12,100	16,300
30	DIVISION 23 - HVAC			1,500	1,500
31	DIVISION 26 - ELECTRICAL			15,700	15,700
32	DIVISION 27 - COMMUNICATIONS				0
33	DIVISION 28 - ELECTRONIC SAFETY & SECURITY				0
34	DIVISION 31 - EARTHWORK				0
35	DIVISION 32 - EXTERIOR IMPROVEMENTS				0
36	DIVISION 33 - UTILITIES				0
COLUMN TOTALS					1,561,614